

# Anuket Release Process

Preliminary Proposal

# Preliminary Proposal

- › Cycle: six monthly common Anuket release cycle (all streams and projects)
  - › Release dates will align with TSC meeting dates nearest to June 15 and Dec 15
  - › For 2021: June 15 and Dec 14
- › Names: River names in alphabetical order starting from letter "K" for the first release (15 June 2021)
- › Traceability: specification, requirement and implementation traceability maintained, where required

# Preliminary Proposal

- › Full alignment between streams and projects: not mandated to allow fast pace of progress and innovation
- › Detailed calendar for each release (milestones): TSC to announce in the first two weeks of the new cycle
- › Repos: projects use current repos until a convergence plan is defined and executed
- › Documentation: streams and projects use current tools and formats, one Read The Docs edition for the whole release

# Open Issues

- › Integration of software development review of RM and RA drafts prior to publication
- › Project release plans
- › Upstream dependency planning
- › Documentation integration / consolidation
- › RC and RI validation process
- › Self-release process
- › Artifact hosting

# To Do

- › Vote on release names. Suggest that we vote on at least two releases at once (i.e., “K” and “L”).
- › Determine release process milestones and associated criteria for evaluation
- › Plan schedule for “K” release
- › Continue closing gaps and refining details in release plan