

Pieman Schedule

| Milestone | Description | Delta in weeks | Date |
|-----------|--------------------|----------------|-------------|
| M0 | Start of release | 0 | 24 Oct 2023 |
| M1 | Release Definition | M0 + 2w | 28 Nov 2023 |
| M4 | Content Freeze | M3 + 5w | 09 Apr 2024 |
| M4-S | Proofreading | M4 + 1w | 16 Apr 2024 |
| M5 | Release Readiness | M4-S + 4w | 14 May 2024 |

Change Log

| Date | Revision | Event / Change | Milestones Affected |
|-------------|----------|---|------------------------------|
| 09 Aug 2023 | 1 | Creation of schedule | M0, M1, M2, M3, M4, M4-S, M5 |
| 10 Oct 2023 | 2 | Update based on the assumption that Orinoco will be signed off on 17 Oct 2023 | M0, M1, M2, M3, M4, M4-S, M5 |
| 17 Oct 2023 | 3 | Update based on the assumption that Orinoco will be signed off on 24 Oct 2023 | M0, M1, M2, M3, M4, M4-S, M5 |
| 28 Nov 2023 | 4 | Approval of M1, skipping of M2 | M1, M2 |
| 05 Dec 2023 | 5 | Skipping M3 as there are no implementation projects. | M3 |
| 19 Mar 2024 | 6 | Moving M4 to 09 Apr 2024 and delay all following milestones with 2 weeks | M4, M4-S, M5 |