

Pieman Schedule

Milestone	Description	Delta in weeks	Date
M0	Start of release	0	24 Oct 2023
M1	Release Definition	M0 + 2w	28 Nov 2023
M4	Content Freeze	M3 + 5w	09 Apr 2024
M4-S	Proofreading	M4 + 1w	16 Apr 2024
M5	Release Readiness	M4-S + 4w	14 May 2024

Change Log

Date	Revision	Event / Change	Milestones Affected
09 Aug 2023	1	Creation of schedule	M0, M1, M2, M3, M4, M4-S, M5
10 Oct 2023	2	Update based on the assumption that Orinoco will be signed off on 17 Oct 2023	M0, M1, M2, M3, M4, M4-S, M5
17 Oct 2023	3	Update based on the assumption that Orinoco will be signed off on 24 Oct 2023	M0, M1, M2, M3, M4, M4-S, M5
28 Nov 2023	4	Approval of M1, skipping of M2	M1, M2
05 Dec 2023	5	Skipping M3 as there are no implementation projects.	M3
19 Mar 2024	6	Moving M4 to 09 Apr 2024 and delay all following milestones with 2 weeks	M4, M4-S, M5