Title	Oct 18	Nov 18	Dec 18	Jan 19	Feb 19	Mar 19	Apr 19	May 19	Jun 19
(MS0) Open Intent to Participate	10/29/18								
Gambia 7.0 release	11/2/18								
(MS1) Planning complete / Intent to Participate Closed		11/23/18							
Gambia 7.1 release		12/7/18							
(MS2) Test cases documented in test case database		12/7/18							
Event - Gambia Plugfest (tentative)			1/8/19						
(MS3) Installer integration with OpenStack									
3.0 Integration / nosdn deploy / run HC			12/19/18						
3.1 deploy SDN / pass HC				1/18/19					
Gambia 7.2 release				1/18/19					
(MS4) Test Framework ready				2/1/19					
(MS5) Scenario integration and Feature Freeze completed					3/1/19				
(MS6) Test cases implemented, preliminary documentation completed						3/15/19			
(MS7) Stable branch						3/29/19			
Event - ONS NA						4/2/19			
Event - OpenStack Summit							4/29/19		
(MS8) Formal test execution completed							5/7/19		
(MS9) Documentation completed							5/8/19		
(MS10) JIRA issues assigned to release closed or deferred							5/9/19		
(MS11) Release Hunter 8.0							5/10/19		
Event - KubeCon								5/20/19	
(MS12) Release Hunter 8.1									
Complete testing									6/26/19
Update Docs / JIRA cleanup									6/27/19
Tag Repos / Release									6/28/19