Title	17	Sep 17	Oct 17	Nov 17	Dec 17	Jan 18	Feb 18	Mar 18	Apr 18	May 18	Jun 18
OpenStack “Pike”	9/7/17										
ODL “Nitrogen”	9/7/17										
(MS0) Open Intent to Participate		10/2/17									
OPNFV Euphrates 5.0		10/6/17									
(MS1) Planning complete (scenarios or deliverables defined)			11/3/17								
(MS2) Test cases documented in test case database				11/17/17							
OPNFV Plugfest				12/4/17							
OPNFV Euphrates 5.1				12/15/17							
(MS3) Installer integration with OpenStack											
3.0 Integration / nosdn deploy / run HC				12/15/17							
3.1 pass HC					1/16/18						
3.2 deploy with SDN / pass HC					2/2/18						
(MS4) Test Framework ready					1/12/18						
(MS5) Scenario integration and Feature Freeze completed							3/2/18				
(MS6) Test cases implemented, preliminary documentation completed, and stable branch open							3/16/18				
ONS								3/27/18			
(MS7) Stable branch window close								3/30/18			
(MS8) Formal test execution completed									4/17/18		
(MS9) Documentation completed									4/18/18		
(MS10) JIRA issues assigned to release closed or deferred									4/19/18		
(MS11) Release Fraser 6.0									4/20/18		
(MS12) Release Fraser 6.1											
Complete testing										5/23/18	
Update Docs / JIRA cleanup										5/24/18	
Tag Repos / Release										5/25/18	
F-release Plugfest										6/4/18	
(MS13) Release Fraser 6.2											
Complete testing											6/28/18
Update Docs / JIRA Cleanup											6/29/18
Tag Repos / Release											6/29/18