
Title
Oct 18
Nov 18
Dec 18
Jan 19
Feb 19
Mar 19
Apr 19
May 19
Jun 19
Jul 19
(MS0) Open Intent to Participate
10/29/18
(MS1) Planning complete / Intent to Participate Closed
11/23/18
(MS2) Test cases documented in test case database
12/7/18
Event - Gambia Plugfest (tentative)
1/8/19
(MS3) Installer integration with OpenStack
3.0 Integration / nosdn deploy / run HC
12/19/18
3.1 deploy SDN / pass HC
1/18/19
(MS4) Test Framework ready
2/1/19
(MS5) Scenario integration and Feature Freeze completed
3/1/19
(MS6) Test cases implemented, preliminary documentation completed
3/15/19
(MS7) Stable branch
3/29/19
Event - ONS NA
4/2/19
Event - OpenStack Summit
4/29/19
(MS8) Formal test execution completed
5/7/19
(MS9) Documentation completed
5/8/19
(MS10) JIRA issues assigned to release closed or deferred
5/9/19
(MS11) Release Hunter 8.0
5/10/19
Event - KubeCon
5/20/19
(MS12) Release Hunter 8.1
Complete testing
6/12/19
Update Docs / JIRA cleanup
6/13/19
Tag Repos / Release
6/14/19
(MS13) Release Hunter 8.2
Complete testing
7/22/19
Update Docs / JIRA Cleanup
7/23/19
Tag Repos / Release
7/23/19