

- Action points
 - Architecture update
 - Danube priorities & E-release planning
- Danube release status
- Slides-only update
 - CI/CD integration with OpenStack
 - OPNFV projects update
 - Common pod descriptor files
 - Plugfest/hackfest
 - Evolution of quarterly awards

- Ongoing, slow progress with a few volunteers
- Target is to have an approved version by the time Danube is released
- Link:
<https://wiki.opnfv.org/display/DOC/OPNFV+Architecture+for+Danube+release>

Action point: Danube priorities

- Final version approved on January 24
 - <https://wiki.opnfv.org/display/SWREL/Danube+priorities>
- Morgan Richomme will continue to lead community discussion on developing E-release priorities and also look for opportunities to have face-to-face discussions at future events
- Will also look for incorporating End User Advisory Group feedback for the E-release

- TSC approved adjusting Milestones 5 & 6 dates on Jan 10
- MS5 (Scenario Integration and Feature Freeze) was on January 27
- MS5 report:
 - Currently has 41 projects and 68 scenarios
 - ...

Slides-on update

Cross Community CI (XCI)

- OpenRetriever project proposal was approved on December 13
- Rescuer proposal was discussed on December 20, but will be re-visited after the Danube release
- Two termination reviews on January 31:
 - Inspector
 - Prediction

- Both topics are still ongoing:
 - POD description
 - Scenario description
-

- There were 70 attendees from 23 organizations at the Plugfest/Hackfest @UNH-IOL
 - The Plugfest whitepaper will be published in the next few weeks (currently with the LF Creative Services for layout)
- Next Plugfest will be at Orange (near Paris, France) during the week of April 24

Quarterly awards discussion

- OPNFV technical community has given awards to developers quarterly and annually (at the Summit)
- There is a discussion to reward developers after each release and keep the annual Summit Awards