

OPNFV PDX Lab

Resources

UCS

- 16 Blade Chassis + 2 Switches
- Used by Functest, Fuel, Apex, and hosts lf-build1/2

LF POD4/5 + Switch

- Used by Functest

3 Intel Servers

- Used by Pharos, XCI

Migration Roadmap

UCS

- Offload usage to [LaaS](#)
- Find build servers replacement (investigating):
 - Reserved LaaS machine
 - Intel Lab POD16
 - Cloud VMs
- Purchase replacement hardware and host at UNH-IOL
 - Added resources to LaaS
- Decommission, Derack, Donate/Surplus (Save cost)

Status

Waiting on Quote, Working with users to migrate to LaaS, Investigating build server options

Migration Roadmap (Cont.)

LF POD 4/5 + 3 Intel machines:

- Offload usage to LaaS
- Physically move to OSUOSL (Portland, OR to Corvallis, OR)
- Configure as second Lab reservable through LaaS dashboard

Status

Waiting on Quote, Working with users to migrate to LaaS, Investigating enrolling new Lab in LaaS

Status Overview

- Coordinating with PTLs/Projects to migrate usage to LaaS
- Waiting on quotes from UNH-IOL & OSUOSL
- Investigation:
 - Setting up second Lab for LaaS
 - Finding replacement for build servers