

Promise Colorado planning

JIRA issues with fix version "Colorado 1.0":

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
PROMIS E-78	Update documentation	<input checked="" type="checkbox"/>	Aug 16, 2016	Aug 25, 2016	Aug 22, 2016	Bertrand Souville	Gerald Kunzmann	↑	Closed	Fixed
PROMIS E-77	Return -1 in Promise script in Functest if the test fails	<input type="checkbox"/>	Jul 29, 2016	Aug 19, 2016		Carlos Goncalves	Jose Lausuch	↑	Closed	Fixed
PROMIS E-11	Evaluate ETSI NFV IFA vs. Promise specifications	<input type="checkbox"/>	Aug 07, 2015	Jul 08, 2016	Jun 20, 2016	Gerald Kunzmann	Gerald Kunzmann	↑	Closed	Done

3 issues

JIRA issues with fixVersion "Colorado 2.0":

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found

Cross-project dependencies:

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
MOVIE -11	Cross-project dependency upon Models	<input checked="" type="checkbox"/>	Mar 31, 2016	Feb 15, 2018		Prakash Ramchandran	Bryan Sullivan	↑	Closed	Won't Do
FUEL-52	Requirement: PROMISE installation (See Genesis 55)	<input checked="" type="checkbox"/>	Oct 04, 2015	Dec 18, 2017		Unassigned	Jonas Bjurel	↑	Open	Unresolved

2 issues

Upstream dependencies

N/A

Component dependencies

- OpenStack (Mitaka release)
- Installers: Fuel, Joid
- Functest