

Brahmaputra Planning

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
DOCTOR-43	Create a doctor user guide chapter for the Brahmaputra user guide		Sep 24, 2015	Feb 09, 2016		Ryota Mibu	Christopher Price		Closed	Fixed
DOCTOR-42	Create a fault management chapter for the configuration guide		Sep 24, 2015	Feb 09, 2016		Ryota Mibu	Christopher Price		Closed	Fixed
DOCTOR-36	User Manual for Doctor use cases		Sep 19, 2015	Feb 02, 2016	Jan 05, 2016	Ryota Mibu	Ryota Mibu		Closed	Fixed
DOCTOR-35	Update Requirement Documents in OPNFV B Cycle		Sep 19, 2015	Feb 09, 2016	Jan 05, 2016	Unassigned	Ryota Mibu		Closed	Fixed
DOCTOR-33	Identify tasks performed by other projects		Sep 19, 2015	Dec 08, 2015	Oct 23, 2015	Ryota Mibu	Ryota Mibu		Closed	Fixed
DOCTOR-32	Integrate upstream features in OpenStack Liberty into OPNFV B release		Sep 19, 2015	Feb 25, 2016	Jan 05, 2016	Unassigned	Ryota Mibu		Closed	Fixed
DOCTOR-31	Typical use case for B release		Sep 19, 2015	Nov 17, 2015	Sep 21, 2015	Ryota Mibu	Ryota Mibu		Closed	Fixed
DOCTOR-30	Mark Host Down BP Manual		Sep 09, 2015	Oct 02, 2015	Jan 05, 2016	Tomi Juvonen	Bertrand Souville		Closed	Fixed
DOCTOR-22	Functest: doctor test scenario		Aug 09, 2015	Feb 25, 2016	Jan 05, 2016	Ryota Mibu	Ryota Mibu		Closed	Fixed
DOCTOR-21	BGS Integration		Aug 09, 2015	Feb 09, 2016	Dec 11, 2015	Ryota Mibu	Ryota Mibu		Closed	Fixed
DOCTOR-14	Editorial changes in Section 5.2.2 NFVI Maintenance		Aug 07, 2015	Feb 03, 2016		Bertrand Souville	Gerald Kunzmann		Closed	Fixed
DOCTOR-11	Extend maintenance workflow		Jun 18, 2015	Feb 02, 2016	Jan 05, 2016	Bertrand Souville	Balazs Gibizer		Closed	Fixed
DOCTOR-10	Support Fencing of the failed host		Jun 18, 2015	Nov 26, 2015		Tomi Juvonen	Balazs Gibizer		Closed	Fixed
DOCTOR-9	Support recovering VM on the same host		Jun 18, 2015	Jan 19, 2016		Tomi Juvonen	Balazs Gibizer		Closed	Fixed

14 issues