

Quinnipiac Schedule

Milestone	Description	Delta in weeks	Date
M0	Start of release	0	14 May 2024
M1	Release Definition	M0 + 2w	28 May 2024
M2	Scope Freeze	M1 + 2w	11 Jun 2024
M3	RC Validation Testing		24 Sept 2024
M4	RI Validation Testing / Content Freeze	M3 + 5w	29 Oct 2024
M4-S	Proofreading	M4 + 1w	05 Nov 2024
M5	Release Readiness	M4-S + 4w	02 Dec 2024

Change Log

Date	Revision	Event / Change	Milestones Affected
03 Apr 2024	1	Creation of template page	